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From: Commander,WesternDivision,NavalFacilitiesEngineeringCommand
To: Distribution

Subj: INSTALLATIONRESTORATIONPROGRAM MONTHLYSTATUS/ACTION
REPORTFORJULY AT NAVAL AIR STATION,MOFFETTFIELD

1. Enclosure (1) is the InstallationRestoration Status/ActionReport for July 1991.
/-

2. Should you have anyquestions regardingthis matter,the pointof contactis Commander,
Western Division, Naval FacilitiesEngineeringCommand(Attn: Mr. StephenCha.o,
Code 1813SC, (415) 244-2552).

Or_glmal stgnea I_/I

RICHARDSERAYDARIAN
By direction

Encl:
(1) InstallationRestorationMonthlyStatus/ActionReport,July 1991

Distribution:
U.S. EnvironmentalProtection Agency (Attn: Lewis Mitani)
Department of Health Services (Atm: Cyrus Shabahari)
Regional Water QualityControlBoard (Attn: W'flBmhns)

Copy to:
Middlefield-Ellis-WhismanStudyArea (Attn:GeorgeGullage)
Camp DresserMcKee (Atm: CathyMcDade)
SantaClaraValleyWater District (Atm: TomIwamura)
NASA Ames Research Center (Arm: SandraOUiges)

Blind copy to: 181, 1813, 1813SC, 1813PK, Admi_ Record(2 copies), 09C9
NAS Moffett Field (Code 189, SteveAnschutz)
COMNAV'BASESan Francisco
IT Corp. (Attn:Don Cox, Martinez) (Attn: Keith Bradley,Knoxville)
Martin MariettaEnergy Systems,Inc. (Atm:Paula Prim)
PRC Environmental Management, Inc. (Atm: ThomasAdldsson)
Writer. Stephen Chao, 1813SC, x2563
Typist: M. Marshall, 16Aug 91, 7/91 MONTH REPORT
File: MOFFET'F/MONRFF
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NAVAL AIR STATION, MOFFETT FIELD
INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS/ACTION REPORT
JULY 1991

1. Prom'_ssDurinetheRen_xtingPeriod

The followingactivitieswere accomplishedduringthep_portingperiod:

- Site9 fieldactivitiescontinued.

- FinaldesignsforSite 12were completed.

- Finaldesigns forSite 14were completed. .

- TheSite 9 ActionMemorandumwas completed.

- Revisionsto the Building29 Area/fieldInvestigationTechnicalMemorandum
continued.

- TheTankandSumpReportwas completed.
I ,!

- The NorthBase AreaInvestigationReportwas completed.

- Quarterlysamplingof Navy CLEANwells occurred.

- Sitefinishingforsuspectagriculturalwells continued.

- Thethird monthof theFirstQuartersamplingof PhaseIIwells in Sites 3
through7 wascompletedin July. No other sampling activity was conducted
in July.ThePhaseII field activitiesfor July 1991are shownon Table 1,
andthe overallstatusof the PhaseIIactivitiesare shownonTable2.

2. ReoortsSubmittedandMeetines

- Site 12Final Designs - July 12, 1991

- Site 14Final Designs - July 12, 1991

" i. Final TankandSumpReport- July 15, 1991

- DraftNorthBase AreaFieldInvestigationReport- July 18, 1991

- Monthlyregulatoryagencymeeting- July23, 1991



_" 3. ProblemsEncounteredandResolutions

- Field activities at Site 9 began on July 8, 1991. Aquifer tests were performed at
eachofthefourproposedextractionwells.OnlythewelladjacenttoBuilding45
wasabletosustainasignificantpumpingrate.Theremainingthre_wellswere
unabletosustainpumpingratesgreaterthanIgallonperminuteand,therefore,itis
unlikelythattheywillbcviableasextractionwellsforthela'opose,dpump-and-treat
system.As result,theNavyexplainedtotheAgenciesthatseveralprimary
assumptionsusedinchoosingairsnippingasthepr_fen'e,dremeclialalternativefor
ground-warn"sourcecontrolatthissitea_ notholdingtrue.Atthistin_,workcan
notcontinueonthe35percentdesign.TheNavy ispresently_viewingthe
possibilityoft_sfingotherexistingmonitoringwellsorinstallingnew wellsto
obtainthevolun_ofwat_necessaryforground-watersourcecontrol

TheNavywillbeginpreparationofaie_rdetailingtheconditionsatthissite.This
letterwill(1)describetheproblemsencounteredduringfieldwork,(2)explainhow
theseproblemseffecttheuseofapumpand_at systemforsourcecona'ol,and(3)
presentalternativeactionstobetakenatthesite.

4. Repo1"tsandActivitiesfortheAueust/SeptemberSubmittal
l •

- ThemonthlyagencymeetingswillbeheldonAugust27andSeptember25,1991,
atNAS MoffettFieldandtheRWOCB offices,respectively.

- TheNAS MoffettFieldopenhousewillbeheldonAugust26,1991from2:00-
4:00 p.m.

- The NAS Moffett Field meeting will be held on August 27, 1991 from 10:00 -
11:30 a.m.

- PlannedfieldactivitiesforAugustand September1991am shownonTable
4. The activitiesincludethe installationof gas monitoringwells at Sites1
and2, the samplingof these wells, and the installationof aquif_"testwells
located at Sites 4, 5, 6, 7, 8, and 9.

- Reviewof the AquiferTestPlanwill becompleted,andthe final Aquifer
Test Plan will be submittedin August.

- Reviewof the Air SWAT testplanshouldbe completed,andthe final
•' documentwill beissuedin August.

5. PlannedFieldActivitiesfor AueustandSeptember

- Field work for Site 9 will be completed.

6. Key PersonnelChanees

- None



_' 7. ChemicalLaboratoryDataStatusReport

- None

8. Percentageof ProjectCompletion

- PhaseItankremovaltasks- 100%complete

- PhaseI tanklocationwells- 100%complete

- PhaseHtankremovaltasks- 100%complete

- PhaseHtanklocationwells- 100%complete

- FinalPhases1andIITankandSumpReport-100%complete,

- Sites12and14SourceControlEvaluations- 100%complete

- Site14SouthFieldInvestigationTechnicalMemorandum100%complete

- Sites12and14SourceControlDesigns- 100%complete

Sites12and14SourceControlFieldWorkPlans- 75%complete

Sites12and 14SourceControlSpecifications- 100%complete

FinalSites8and9 SourceControlEvaluation- 100%complete

AbandonmentofKnownWells- 100%complete

- Investigationof SuspectWells- 95%complete

- IS8 andIS9FieldWorkPlans- 100%complete

- IS8 andIS9 Report- 100%complete

- Building29FieldWorkPlan- 100%complete

- Site9FieldInvestigations- 80%complete

- ".... F'malBuilding29AreaReport- 95%complete

- Site9 SourceControlDesigns- 20%complete

PhaseIITankandSumpSoilsProfiling- 90%complete

- SoilTreatabilityTestPlans- 70%complete

- NorthAreaFieldInvestigations- 100%complete

- NorthAreaFieldInvestigationsReport-75%complete



TABLEI. PHASEII FIELDACTIVITIES$ORJULY 1991
NASMOFFETTFIELD

SOIL WELL WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPLING

_ I w X

4/617 - - x
5 - - - X

. _

NOTE:X DENOTESACTIVITY
- DENOTESNO ACTIVITY

• 61
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TABLE2. STATUSOF PHASEII ACTIVITIESAS OF JULY31, 1991
NASMOFFETTFIELDRI/FS

CONEPENETROMETER HYDROPUNCH SOILBORINGS WELLINSTALLATION
SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

I & 2 0 0 0 0 0 0 17 0
3 8 8 6 6 3 3 4 4

4/6/7 14 14 9 9 4 4 11 11
5 39 39 39 39 24 24 18 18
8 19 19 17 17 4 4 4 4
9 35 35 39 39 11 11 33 33

TOTAL 115 115 110 110 46 46 87 70

NOTE:ELEVENFREEPRODUCTWELLSARE INCLUDEDINTOTALS(NINEINAREA5 AND TWO INAREA9).

NOTE:"PLANNED"REFERSTO THE ITEMSCURRENTLYPLANNED.THISNUMBERMAY DIFFERFROMTHE NUMBER
OF ITEMSORIGINALLYPLANNED.
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TABLE 3

JULY 1991 MONTHLY STATUS/ACTION REPORT
ON INSTALLATION RESTORATION PROGRAM

THE ABOVE IDENTIFIED TABLE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
NAVFAC SOUTHWEST TO LOCATE THIS TABLE.

THIS PAGE HAS BEEN INSERTED AS A
PLACEHOLDER AND WILL BE REPLACED

SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE Cl SILVA
RECORDS MANAGEMENT SPECIALIST

NAVAL FACILITIES ENGINEERING COMMAND
SOUTHWEST

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676



TABLE4. PROJECTEDFIELDACTIVITIESFORAUGUSTAND SEPTEMBER1991
NASMOFFETTFIELDRI/FS

AIR SWATWELL AQUIFERTESTPUMPING AQUIFERTESTOBSERVATION
INSTALLATION WELL INSTALLATION WELLDEVELOPMENT WELLSAMPLING

SITE AUGUST SEPTEMBER AUGUST SEPTEMBER AUGUST SEPTEMBER AUGUST SEPTEMBER

1 & 2 17 0 0 0 0 0 0 0
3 0 0 0 0 0 0 0 0

4/6/7 0 0 0 0 0 3 0 0
5 0 0 0 0 0 6 0 0
8 0 0 0 0 0 2 0 0
9 0 0 0 3 0 22 0 0

TOTAL 17 0 0 3 0 33 0 0
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